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I. Basic Project Information 
 

Implementing partner Catholic Relief Services 

CA number AID-486-A-00-05-00019 

Project Title Inclusion of Vietnamese with Disabilities 

Period of performance 09-27-2005 to 9-30-2014 

Project’s value $8,802,623.00 

CoP’s name Chengguang Zhao 

Reporting period 4-1-2012 to 6-30-2012 

Date of Report Submission 7-31-2012 

Date of AOTR’s last monitoring 6-28-2012 

 
II. Performance record 
 

1. Summarized tables of achievements 
 

  

Performance indicators 
(from Log-frame or PMP) 

Annual target 

Results to date 
(within FY -

gender 
disaggregation if 

applicable) 

Quarterly 
Target 

Quarterly actual 
Estimated 
target for 

next quarter 

Estimated 
expenditure 

(USD) 



IR 1.1: YWD benefit 

from a package of 

curricular and extra-

curricular activities that 

meets market needs 

implemented by ITTP 

partners. 

% of ITTP students 

demonstrating improved soft 

skills 

80% of ITTP 

students 

demonstrating 

improved soft 

skills 

An M&E officer 

was recruited. 

 

A checklist tool was 

developed to 

quantify soft skill 

levels of students. 

 

All newly recruited 

students used this 

checklist to 

establish a baseline 

value for future 

comparison. 

 

3 classes of 68 

students (26 female) 

started training at 

VLU  

 

3 classes of 80 

students (23 female) 

started training  at 

ESTIH  

 

VLU started 1 TOT 

VI course for 17 

students (7 female). 

2 classes 

expected to 

complete 

training in the 

next quarter 

and they will 

take final soft 

skill 

assessment. 

 

Continue 

technical 

training.  

 

2 training 

courses will 

complete 

during the next 

quarter. 

VLU started 3 new 

classes of 41 students 

(22 female). 

 

39 VLU students (18 

female) completed 

training 

 

ESTIH split one 

training class into 

two, one for AED 

and one Web Design. 

 

Soft skill trainings 

continue at both 

schools 

 

Extracurricular 

activities 

implemented to 

improve students’ 

social and 

communication 

skills. 

 

Practicum center at 

VLU helps students 

get real world 

experience. 

 

Launch ITTP at 

Da Nang. 

 

Recruit 

students in Da 

Nang. 

 

Continue 

technical and 

soft skill 

training. 

 

Five classes 

will graduate 

during next 

quarter. 

  

  

% of students passing final 

examination; data 

disaggregated by sex 

90% of students 

passes final 

examination 



IR 1.2: ITTP partners in 

Hanoi and HCMC 

demonstrate 

sustainability. 

# of YWD enrolled in partner 

schools 12 months and 24 

months after phasing out direct 

financial support; data 

disaggregated by sex 

Not applicable for 

FY2012 

CRS and ITTP 

schools have set up 

a scholarship 

system. 

 

FR consultants 

retained. 

 

Each school 

developed draft FR 

strategy. 

FR strategy put 

into practice 

under guidance 

of FR 

consultant. 

The original FR 

consultant resigned. 

 

New FR consultants 

retained locally for 

each school. 

 

Fundraising 

communication 

materials developed. 

 

Schools have started 

visiting potential 

donors. 

 

French friendship 

donated 500 EURO. 

Develop 

additional 

fundraising 

materials such 

as student bio 

booklet. 

 

Continue to 

visit donors. 

  



IR 2.1: MOET policy 

makers are committed to 

integrate ICT into 

guidelines for 

implementation. 

# of action plans for piloting 

ICT solutions are drafted by 

MOET. 

MoET drafted 4 

action plans for 

piloting ICT 

solutions 

CRS worked with 

MOET steering 

committee leaders 

and secretariat 

members on 

detailed planning of 

project activities 

relating to 

developing ICT 

tools and pilot in 

school system. 

 

CRS organized a 

consultative 

meeting with 

MOET steering 

committee with the 

facilitation of Vice 

Minister Nguyen 

Vinh Hien and 12 

other leaders and 

staff from different 

MOET departments. 

Receive project 

approval. 

 

Implementation 

groups set up. 

Project approval has 

been issued. 

 

MOET has not 

signed project 

agreement as of end 

of June. 

Sign agreement 

with MOET. 

 

Project 

launched. 

 

PMU set up. 

 

Formally agree 

to activity plan. 

 

Organize study 

visit. 

 

Carry out 

barrier 

assessment 

survey. 

  

IR 2.2:  Effective 

assistive technologies 

that remove barriers for 

secondary and higher 

education for SWDs are 

developed and 

identified. 

# of guidelines are drafted by 

MOET (video lectures and 

text-to-speech) 

Not applicable for 

FY2012 

Not yet started 

No target was 

set 

 

Not yet started 

Evaluate 

existing 

technologies. 

 

Draft standards. 

  

  

# of sets of assistive 

technologies DVDs and users' 

manuals used at piloted 

schools 

Not applicable for 

FY2012 

IR 2.3:  ICT-based 

distance learning for 

CWD with severe 

Model of distance learning is 

developed and put into the 

guidance. 

Not applicable for 

FY2012 
Not yet started 

No target was 

set 
Not yet started 

Engage an 

international 

consultant.   



disabilities is piloted and 

documented by MOET. 

 

IR 2.4: SWD, parents, IE 

teachers, school 

managers and policy 

makers benefit from 

resources made available 

online. 

# of people who have 

downloaded materials from the 

IE online library. 

At least 50 people 

have downloaded 

materials from the 

IE online library. 

Not yet started 
No target was 

set 
Not yet started 

Collect IE 

resources to be 

put online. 

 

Translate IE 

resources from 

other languages 

into 

Vietnamese. 

  

# of hits per month. 

At least 100 

people visit the IE 

online library per 

month. 
  

% of visitors rating the online 

IE resource center as useful. 

At least 60% of 

visitors of the IE 

online library rate 

it as useful. 
  

Output 1.1.1 ITTP 

established in Danang.  

% of trained service providers, 

including university teachers, 

managers, and government 

officials, demonstrate 

increased knowledge in 

providing appropriate training 

services for SWD. 

At least 80% of 

service providers 

trained 

demonstrate 

increased 

knowledge in 

providing 

appropriate 

training services 

for SWD. 

Dong A University 

was selected.  

 

Da Nang was added 

to CRS permit. 

UDA has not yet 

obtained approval to 

work with CRS on 

this project. 

 

Exchange trip 

organized for 5 

UDA staff to visit 

Obtain all 

necessary 

permissions of 

GoV to allow 

project 

activities to 

start in Da 

Nang. 

 

Launch ITTP 

in Da Nang. 

 

Train Danang 

Da Nang was added 

to CRS permit. UDA 

has not yet obtained 

approval to work 

with CRS on this 

project. 

 

Consultation 

workshop with DPOs 

and businesses. 

 

IE management 

training for UDA 

Complete 

accessibility 

renovation of 

dormitory, 

classrooms, and 

restrooms. 

 

Equip facilities. 

 

Finalize 

training 

program. 

 
 $1300 



# of service providers, 

including university teachers, 

managers, and government 

officials are trained in 

inclusive education 

management techniques; data 

disaggregated by sex 

At least 20 

service providers, 

including 

university 

teachers, 

managers, and 

government 

officials are 

trained in 

inclusive 

education 

management 

techniques; data 

disaggregated by 

sex 

ESTIH. 

 

Facilities selected, 

renovation blueprint 

developed. Budget 

developed. Linkage 

to businesses and 

DPOs initiated. 

service 

providers in IE. 

staff. 

 

Some renovation 

work started. 

Recruit 

students. 

 

  

Output 1.1.2 ITTP 

students benefit from 

quality training and 

support services. 

# of courses co-designed with 

businesses. 

No target set for 

FY2012 

No activity was 

carried out with 

employers due to 

delays in getting 

project approvals. 

No target was 

set 

VLU is in discussion 

with NAC real estate 

to organize a course 

for training property 

management staff. 

 

A few businesses at 

Da Nang consultation 

workshop expressed 

interest to co-design 

training courses in 

the future.    $25,000 



# of students completed long 

term IT training 

At least 190 

students 

completed long 

term IT training 

4 classes of 84 

students (37 female) 

started training at 

VLU  

 

3 classes of 80 

students (23 female) 

started training  at 

ESTIH  

 

 

UDA will 

recruit 50 

students. 

 

Due to 

limitation on 

time and space, 

no more new 

class of long 

term training 

courses is 

expected for 

the rest of the 

FY in VLU and 

ESTIH. 

 

The remainder 

of target will 

be combined 

with FY13 

target. 

 

VLU recruited 22 (11 

female)new long 

term training students   

UDA will 

recruit 50 

students.  

  

# of students completed from 

short term IT training 

At least 60 

students 

completed short 

term IT training 

VLU started 3 TOT 

VI course for 36 

students (18 

female). 

VLU will 

explore an 

outreach model 

to provide IT 

training at the 

provincial 

level. 

 

ESTIH will not 

be able to open 

new class due 

to facility 

limitation. 

ESTIH may 

also explore 

outreach model 

to reach more 

students with 

disabilities. 

VLU recruited 2 

TOT VI classes of 19 

students (11 female). 

ESTIH will 

start an 

outreach TOT 

VI training at a 

rehabilitation 

center. 

  



# of students participated in 

soft skills training; data 

disaggregated by sex 

At least 250 

students 

participated in 

soft skills 

training; data 

disaggregated by 

sex 

The 200 students 

have participated in 

soft skill training. 

 

Students 

participated in a 

number of social 

events around 

December 4th 

International 

Disability Day. 

 

All students 

will continue to 

participate in 

soft skill 

training. 

All 200 students have 

participated in soft 

skill training. 

All students 

will continue to 

participate in 

soft skill 

training. 

  

% of students trained in soft 

skills that demonstrate 

improved knowledge 

At least 80% of 

students trained in 

soft skills that 

demonstrate 

improved 

knowledge 

Nearly all students 

took the initial soft 

skill assessment. 

Conduct 

follow-up soft 

skill 

assessment. 

Students took soft 

skill assessment. 

Conduct 

follow-up soft 

skill assessment 

for graduating 

students. 

  

Output 1.1.3: Peer-

support among ITTP 

graduates and current 

students is increased 

# of online alumni networks 

and providing peer-support for 

ITTP students and graduates. 

2 online alumni 

networks are set 

up. 

Alumni meeting 

held at ESTIH. 

ESTIH alumni 

forum set up.  

Alumni 

meeting held at 

VLU. VLU 

alumni forum 

VLU Alumni 

meeting held. 

 

Alumni board 

Continue to 

promote peer 

support through 

alumni   



through participation in 

online alumni network. 

# of alumni registered to use 

the alumni network forum; 

data disaggregated by sex 

300 alumni 

registered to use 

alumni network 

forum. 

 

Online forums are 

setup.  

 

VLU Alumni 

meeting held. 

 

Alumni board 

formed. 

 

Facebook group 

page established. 

 

set up. formed. 

 

Facebook group page 

established. 

 

networks. 

 $400 

  

  

# of new posts in the alumni 

forum 

500 new posts in 

alumni forum. 

% of alumni reporting at least 

1 interaction with another 

ITTP alumni each quarter; data 

disaggregated by sex 

70% of alumni 

reporting at least 

1 interation with 

another ITTP 

alumni each 

quarter. 

Output 1.1.4: ITTP 

model is documented by 

ITTP partners and 

shared with MOLISA 

and MOET. 

ITTP model and good 

practices are documented and 

shared with MOET and 

MOLISA. 

ITTP model and 

good practices are 

documented and 

shared with 

MOET and 

MOLISA. 

Initial meeting held 

with Mr. Hai from 

MOLISA's 

Department of 

General Vocational 

Training  

 

Follow up meeting 

with MOLISA held. 

 

MOLISA shown 

positive interest to 

participate in 

documentation and 

dissemination of 

ITTP model. 

 

Met with NCCD to 

collaborate on 

documentation and 

dissemination of 

ITTP model. 

 

Met with NCCD to 

collaborate on 

documentation and 

dissemination of 

ITTP model. 

Document 

ITTP model 

with NCCD. 

  

# of vocational training centers 

have incoporated good 

practices from ITTP model 

into their own training 

programs. 

No target set for 

FY2012 

  

# of people attended the ITTP 

model sharing workshop. 

No target set for 

FY2012 

  



Output 1.2.1: ITTP 

partner schools 

successfully raise funds 

from alternative sources. 

# of fundraising plans 

developed by ITTP partners 

ITTP partners 

developed 3 

fundraising plans. 

A fundraising 

consultant retained. 

 

Draft fundraising 

strategies developed  

 

Two local FR 

consultants retained, 

one at each school, 

after the original FR 

consultant resigned. 

 

Fundraising 

materials developed. 

 

Visited potential 

donors. 

Continue 

fundraising 

efforts at VLU 

and ESTIH. 

Two local FR 

consultants retained, 

one at each school, 

after the original FR 

consultant resigned. 

 

Fundraising materials 

developed. 

 

Visited potential 

donors. 

Continue 

fundraising 

efforts at VLU 

and ESTIH. 

$3000 

  

Amount of financial 

contribution ITTP partners 

raise from alternative sources 

in year 2013 and 2014 

ITTP partners 

raised $160,000 

from alternative 

sourses. 

Output 2.1.1: MOET 

Steering Committee 

members have increased 

understanding of barriers 

to education. 

PMU is established and meets 

quarterly. 

PMU is 

established and 

meets quarterly. 

CRS worked with 

MOET steering 

committee leaders 

and secretariat 

members on 

detailed planning of 

project activities 

relating to 

developing ICT 

tools and pilot in 

Project 

approved. 

 

Implementation 

groups set up 

Project approved. 

 

Agreement signing 

delayed. 

Sign 

agreement. 

 

Set up PMU 

and technical 

groups. 

 

Launch project. 

 

Study tour.  $2500 



The barriers to education for 

CWD are included in the 

annual plan or school year 

guidance for interventions by 

MOET. 

No target set for 

FY2012 

school system.CRS 

organized a 

consultative 

meeting with 

MOET steering 

committee with the 

facilitation of Vice 

Minister Nguyen 

Vinh Hien and 12 

other leaders and 

staff from different 

MOET departments. 

 

Working group 

meetings held to 

finalize project 

plans. 

 

Project approved. 

 

Barrier 

assessment 

carried out. 

  

Output 2.1.2: MOET 

pilot adapted 

assessments. 

# of schools  participate in 

piloting of adaptive 

assessments 

4 schools 

participate in pilot 

of adaptive 

assessment 

Not yet started 
No target was 

set 
Not yet started 

Will not start 

next quarter 

  

# of students participating in 

adaptive assessments pilots; 

data disaggregated by sex 

No target set for 

FY2012 

  

Output 2.2.1: Assistive 

technologies developed 

according to 

specification. 

# of assistive technologies 

developed to the standards of 

specification. 

2 assistive 

technologies are 

developed to the 

standards of 

specification. 

Consulted with IT 

expert on text-to-

speech software. 

 

Met with text-to-

speech developer. 

Develop 

standards for 

text-to-speech 

and video 

lectures. 

 

Start 

Met with text-to-

speech developer. 

Develop 

standards for 

text-to-speech 

and video 

lectures. 

 

Start  $500 



development of 

text-to-speech 

and video 

lectures 

development of 

text-to-speech 

and video 

lectures 

Output 2.2.2: Assistive 

technologies piloted in 

selected schools. 

# of students participate in 

assistive technology pilot; data 

disaggregated by sex 

No target set for 

FY2012 

Not yet started 

No target was 

set 

Not yet started 
Will not start 

next quarter 

  

# of teachers trained in 

teaching assistive 

technologies; data 

disaggregated by sex 

No target set for 

FY2012 

No target was 

set 

  

Output 2.3.1: A model 

for distance learning is 

adopted from 

international best-

practices. 

A model of distance learning 

is drafted based on 

international best-practices and 

approved by MOET for pilot. 

A model of 

distance learning 

is drafted based 

on international 

best-practices and 

approved by 

MOET for pilot. 

Contacted 

international 

consultant 

candidates. 

No target was 

set 

Contacted 

international 

consultant 

candidates. 

Select 

international 

consultant. 

 

Develop model. 

  

Output 2.3.2: MOET has 

capacity to implement 

pilot of distance learning 

model. 

# of teachers trained in 

supporting CWD and parents 

in distance learning; data 

disaggregated by sex 

 

  

No target set for 

FY2012 
Not yet started 

No target was 

set 
Not yet started 

Will not start 

next quarter 

  

# of educational institutions 

are able to run the pilot model 

according to technical design. 

No target set for 

FY2012 
Not yet started 

No target was 

set 
Not yet started 

Will not start 

next quarter 
  

# of education managers 

outside the pilot sites able and 

willing to implement the 

piloted model in their 

localities. 

No target set for 

FY2012 
Not yet started 

No target was 

set 
Not yet started 

Will not start 

next quarter 

  



Output 2.3.3: Parents 

have capacity to support 

their children to 

participate in distance 

learning at home. 

# of parents have home 

support schedule for their 

children learning; data 

disaggregated by sex 

  

No target set for 

FY2012 
Not yet started 

No target was 

set 
Not yet started 

Will not start 

next quarter 

  

# of parents effectively help 

their CWDs to complete the 

course 

No target set for 

FY2012 
Not yet started 

No target was 

set 
Not yet started 

Will not start 

next quarter 
  

# of CWD trained in using 

distance learning portal; data 

disaggregated by sex 

No target set for 

FY2012 
Not yet started 

No target was 

set 
Not yet started 

Will not start 

next quarter 

  

# of CWD received mini-

laptops; data disaggregated by 

sex 

No target set for 

FY2012 
Not yet started 

No target was 

set 
Not yet started 

Will not start 

next quarter 
  

Output 2.4.1: Online IE 

resource center is 

developed. 

# of documents digitized and 

shared in the online IR 

resource center 

At least 50 

documents 

digitized and 

shared on the 

online IE library. 

Started to collect 

and translate IE 

resources. 

Start collecting 

IE resources. 

 

Start 

developing IE 

online library. 

Started to collect and 

translate IE 

resources. 

Continue to 

collect and 

translate IE 

resources.. 

  

Output 2.4.2: Plan for 

maintaining online IE 

resource center is 

developed. 

MOET has a plan to maintain 

the online IE resource center 

after project ends 

No target set for 

FY2012 
Not yet started 

No target was 

set 
Not yet started 

Will not start 

next quarter 

  



General: 
As of end of this reporting period, project approval was granted for MOET to participate in 
the ICT component, but due to a change in deputy minister who will oversee this project, 
the agreement signing between CRS and MOET is still pending to allow the new deputy 
minister time to review project documents. CRS has received permission from the 
government of Vietnam to work in Da Nang, the proposed expansion site for ITTP, but CRS’ 
chosen counterpart school has not yet received permission from MOET to work with CRS on 
this project. CRS expects all project approvals and agreements will be completed in the next 
quarter1. CRS has made necessary adjustments in the implementation plan in response to 
the initial delays in obtaining approvals, and believes that the overall objectives of this 
project will be achieved as planned.  
 
CRS nominated the ITTP model to be presented at the 2012 Global Youth Economic 
Opportunity Conference which will be held in Washington DC from September 11th to 13th. 
After reviewing all nominees, conference organizers selected the ITTP model to be 
showcased in the Workforce Development Track of the conference, and the COP has been 
invited to share this promising model with practitioners, policymakers and donors from 
around the world at this gathering to strengthen the youth economic development field. 
  
CRS also nominated the ITTP model to be considered in the Innovative Secondary Education 
for Skills Enhancement (ISESE) Competition. This competition is organized by Results for 
Development Institute and supported by the Rockefeller Foundation. The expert jury found 
the ITTP model innovative not only in its provision of employable skills to a vulnerable 
population, but also for its potential to encourage social mobility in a particularly 
marginalized minority, and awarded the ITTP model the first runner-up prize. 
 
 
SO 1: Trained YWDs achieve high rates of employment and retention of employment.  
 
Expansion of ITTP to Da Nang: 
Despite delays in getting approvals from the government of Vietnam, CRS has implemented 
a number of preliminary activities in preparation of the formal launching of ITTP at Dong A 
University (UDA).  
 
CRS and UDA organized a consultation workshop inviting representatives from disabled 
persons organizations (DPOs) and businesses of Da Nang. At this workshop, CRS and UDA 
staff introduced the objectives of ITTP and how it has been implemented at Hanoi and Ho 
Chi Minh City (HCMC), and solicited inputs on how to collaborate in the future to help 
students with disabilities receive quality training and find work after training. Da Nang DPOs 
committed to support ITTP at UDA to raise awareness of this training opportunity among its 
members, recruit students, and advice the school on how to support students with 
disabilities outside of the classroom. Business representatives made suggestions about 
which skills should be included in the training because of high demand in the labor market; 
such skills include graphic design and software testing. They also promised to host ITTP 
students for practicum sessions and recruit ITTP students after training. 

                                                 
1
 As of end of July 2012, CRS has already signed agreement with MOET, and UDA has already received project 

approval. 



 
CRS organized an Inclusive Education (IE) management training to build capacity of UDA 
staff to train and support students with disabilities. Dr. Le Van Tac, director of the Special 
Education Center at Vietnam National Institute of Educational Sciences (VNIES), led the 
training, while the deputy chairwomen from DPO Danang also participated as a resource 
person. From UDA, 16 school managers and staff participated in this training. VLU and ESTIH 
each sent two staff members to participate in this training; they were able to share practical 
experience from implementing ITTP with UDA staff. 
 
UDA, with its own funding, has started to renovate dormitory facilities in preparation for 
incoming ITTP students. CRS will buy computers and other equipment to complete the 
classrooms once the project approval comes through and renovation is complete. ITTP will 
be launched in October to coincide with new school year opening.  
 
ITTP at VLU 
During this reporting period, VLU recruited 32 (17F, 15M) new students to join ITTP training 
in Ho Chi Minh City, including 10 visually impaired students joining the TOT for VI course and 
22 new students joining a graphic design course. In addition, VLU has collaborated with Binh 
Phuoc provincial VBA to pilot an outreach TOT for VI course for VBA members who are 
interested to open IT training classes in their home districts. By the end of the reporting 
period, all 9 trainees (5F, 4M) have successfully completed their 3-month training. In April, 
20 out of 21 students from VLU’s graphic design class successfully completed their 6-month 
training. In May, 10 out of 11 blind students graduated from the first TOT for VI class 
opened during last quarter. 
 
ITTP at ESTIH 
During this report period, the combined class started during last quarter was split into two 
separate classes – one Architecture Engineering and Design (AED), and the other Web 
Design. Nineteen students joined the new AED class and 32 students joined the web design 
class. ESTIH engaged teachers from the University of Architecture to teach the AED class. 
Students who graduate from the AED class will be able to make 3D renderings architecture 
drawings and interior designs. 
 
Alumni network 
On June 3rd, the first VLU ITTP alumni meeting was organized in Ho Chi Minh City with the 
participation of more than 60 ITTP graduates. During this meeting, the alumni formed a 
board, consisting of 20 core members representing all training classes at VLU, to coordinate 
future alumni activities. They also agreed to establish a Facebook page 
(http://www.facebook.com/groups/ittp.vlu/) to facilitate group communication, allowing 
alumni to share experience online about work, life, and how to cope with challenges in their 
new life after leaving VLU. 
 
Fundraising 
The first fundraising consultant, Mr. Le Quang Vinh, resigned early this quarter after leading 
initial fundraising training and strategy development with each school. CRS has since 
engaged two local fundraising consultants, one at each school. The new consultants have 

http://www.facebook.com/groups/ittp.vlu/


continued the work that was started with the help of Mr. Vinh. Each school has developed a 
set of fundraising communication materials and has visited 5 - 10 potential donors. 
 
Experience with potential donors so far has shown that local donors prefer to give directly 
to students, instead of contributing toward a scholarship fund. Each school has started 
developing booklets of student bios to appeal for sponsorships for individual students. 
 
Practicum Center 
NAC Real Estate has supported VLU to establish a “Practicum Center” where ITTP students 
and new graduates can practice real life projects. New graduates can also work at the 
Nursery Garden while looking for a permanent job. Without this option, some students may 
have to return to their hometowns, where IT jobs are less plentiful, if they do not find a job 
in Ho Chi Minh City shortly after graduation. 
 
NCCD Collaboration 
Vietnam’s National Coordination Committee for Disability (NCCD), a branch of Ministry of 
Labor, Invalids, and Social Affairs (MOLISA), contacted CRS about possible collaboration on 
its new initiative to assess the vocational training services for people with disabilities in 
Vietnam. This assessment will lead to recommendations to reform and improve the 
vocational training services for people with disabilities. CRS and NCCD held a meeting and 
agreed that ITTP is a good model of vocational training for people with disabilities. NCCD 
and CRS will jointly document ITTP good practices and disseminate these good practices to 
other vocational training centers. NCCD further expressed interest in technical assistance 
from CRS in developing recommendations for reforms in the vocational training system to 
make it better serve people with disabilities in the future. 
 
Other extra-curricular activities 
Both schools continue to carry out soft skill training. VLU uses school staff to lead soft skill 
training while ESTIH works with IDEA, a local DPO, to lead weekly soft skill sessions. 
 
On April 17th, 77 ITTP students from ESTIH participated in the job fair organized by Hanoi 
Youth Union, introducing students to potential employers. Their participation also raised 
awareness of the training program among employers. 
 
On April 19th, to mark Vietnam Disability Day, VLU and GHP Far East, a high-tech company 
that has recruited numerous ITTP graduates, jointly organized social activities at Suoi Tien 
Cultural Park for 70 ITTP students. Afterward, each student was asked to write an essay 
about their experience as a way to practice written communication skill. 
 
On May 4th, VLU organized a cultural performance event named “Strong Will for Life” with 
the participation of 50 ITTP students, teachers and non-disabled students. 
 
On June 14th, 15 hearing impaired students studying in VLU’s graphic design class visited a 
student art exhibition organized by the Industrial Arts Faculty. 
 
Report on employment status survey: 
 



Hanoi College of Information Technology / ESTIH 

Class Duration Grad. Date # Graduates # Employed % 

SE1 1 year May, 2008 27 26 96% 

SE2 1 year Sep, 2009 25 25 100% 

SE3 1 year May, 2009 25 23 92% 

SE4 1 year Jul, 2010 21 19 90% 

SE5 1 year Sep, 2011 20 14 70% 

GEIT 1 1 year Jul, 2010 26 20 77% 

GEIT 2 1 year Sep, 2011 30 23 77% 

HIP  6 month June, 2011 24 19 79% 

TOT VI 1 3 months Jan, 2011 14 13 93% 

TOT VI 2 3 months June, 2011 12 11 92% 

TOT VI 3 3 months Sep, 2011 9 8 89% 

 Total 233 201 86% 

      Van Lang University  

Class Duration Grad. Date # Graduates # Employed % 

SE1 1 year Mar, 2010 24 23 96% 

SE2 1 year Nov, 2011 25 20 80% 

GD1 6 months Aug, 2009 22 17 77% 

GD2 6 months Dec, 2009 22 15 68% 

GD3 6 months Jan, 2011 29 24 83% 

GD4 6 months Apr, 2011 13 12 92% 

GD5 6 months Aug, 2011 15 13 87% 

GD6 6 months Apr, 2012 21 16 80% 

AED1 6 months Dec, 2009 22 19 86% 

AED2 6 months June, 2010 20 13 65% 

AED3 6 months Jan, 2011 18 16 89% 

AED4 6 months Aug, 2011 18 16 89% 

TOT VI 1 3 months Mar, 2011 11 9 82% 

TOT VI 2 3 months June, 2011 16 16 100% 

 Total 276 229 83% 

 
In the next quarter, CRS expects to: 

 Receive project approval from GOV to expand ITTP to Da Nang. 

 Launch ITTP in Da Nang 

 Continue to build capacity of counterpart schools capacity to fund raise 

 Continue to train students with disabilities in advanced IT. 
 
SO 2: Barriers for secondary and higher education for SWDs are reduced. 
 
As of end of this reporting period, project approval was granted, but due to a change in 
deputy minister who will oversee this project, the agreement signing between CRS and 
MOET is still pending to allow the new deputy minister time to review project documents. 



CRS expects agreement to be signed in July, followed by the establishment of project 
management unit (PMU) and various working groups to oversee project implementation. 
 
Text-to-speech technology 
CRS and MOET staff have met with managers of Artificial Intelligence Laboratory (AILab), a 
research center of University of Sciences in Ho Chi Minh City which has developed the most 
promising version of Vietnamese text-to-speech technology, to discuss possibility of 
developing a standardized text-to-speech technology to be used by schools to support 
students with disabilities assess computer and digital learning materials. AILab managers 
expressed enthusiasm for this opportunity to have their work benefit students throughout 
Vietnam. They also understand that any cooperation will be contingent on the review and 
recommendation from the blind community that their product is of good quality and should 
be incorporated into the education system. 
 
Distance education 
CRS and MOET are seeking an international consultant to develop a distance learning model 
which suits the context of Vietnam, help build capacity of MOET staff in distance education 
management and provide technical advice on pilot design and evaluation. CRS is in touch 
with a number of experts of special education and distance education. Once MOET forms 
the PMU and distance education task force, CRS and MOET team will jointly select candidate 
for this consultancy. 
 
Study visit 
As part of efforts to enhance capacities in inclusive education for all children, especially 
inclusion of children with disabilities in regular education system for key MOET policymakers 
and staff, CRS and MOET are looking for a country that has good practices on IE and ICT for 
children with disabilities to visit for a study tour. The study visit is anticipated to be 
organized in the end August or early September. 
 
In the next quarter, CRS expects to: 

 Sign agreement with MOET 
 Organize launching workshop to introduce the ICT project to the public 
 Start standardizing text-to-speech software  
 Organize study visit trip 
 Collect resources for the online IE library 

 
2. Report on standard indicators 
 

Indicator  Baseline Q1 Q2 Q3 Q4 Total 

#  of people benefiting 
from USG-supported social 
services 

-- # of men 
-- # of women 

 

N/A 30 men 
21 women 

73 men 
35 
women 

19 men 
22 
women 

 122 men 
78 women 

 

Indicator  Baseline Q1 Q2 Q3 Q4 Total 



#  of service providers 
trained who serve 
vulnerable persons 

-- # of men 
-- # of women 

 

N/A 2 men 
2 women 

1 man 11 men 
7 women 

 13 men 
9 women 

 

Indicator  Baseline Q1 Q2 Q3 Q4 Total 

#  of USG-assisted 
organizations and service 
delivery systems 
strengthened who serve 
vulnerable populations 

N/A 1    1 

 
3. Expenditures 

 

Project Start Date: 9/27/2005 

Project End Date: 9/30/2014 

Project Duration (in months): 108 

Time Elapsed (in months) as of reporting 
date 

81 

Number of Months Remaining: 27 

% of Time Elapsed as of reporting date 75%  

% of Funds Expended as of reporting date 69% 

Quarterly expenditure (Please enclose the 
SF 425). 

$140,113 

Next quarter’s estimated expenditure (total) $250,000 

 


